

## **WILDFLOWER MEADOW FOR THE GORBALS BY THE RIVER CLYDE**

### **Timetable approximations**

2001

Task

Early July site audit: plant survey, estimate of potential, noting of problems

(Liaison meeting with volunteer organiser)

Planning meeting with relevant personnel

(Meeting with volunteers to explain nature of project and potential role of volunteers)

Jul 16 - 20 Site preparation, clearing rubbish, demolition? removal of fence?

Jul 23 - 27 Weed treatment

Aug 6 - 10 Grass cutting, Preparation for re-grassing, Re-grassing

Aug 13 - 17 Seed harvesting

Aug 20 - 24 Preparation of hedge bed

Sep 3 - 7 Hedge planting

Sep 24 - 28 Preparation of plug sites

Oct 1 - 5 Plug planting, Flower seed sowing

Oct 15 - 19 Check site, Remedial work if required

Nov 26 - 30 Check site

2002

Feb 18 - 22 Check site

Mar 25 - 29 Prepare Plug sites, Plant plugs

Apr 8 - 12 Check site

May 27 - 31 Check site

Jun 10 - 14 Cut Spring Meadow grass, Gather and dispose of hay

Jul 1 - 5 Check site.

Sep 16 - 20 Cut Autumn Meadow Grass, Gather and dispose of hay, rake seeds into soil, roll

Sep 23 - 27 Prepare plug sites, plant plugs

Oct 7 - 11 Replace hedge shrubs. Tidy site

2003

June Cut Spring Meadow, Gather and dispose of hay

Sep Cut Autumn Meadow grass, Gather and dispose of hay, Rake seed into soil, roll

2004

Jun Cut Spring Meadow, Gather and dispose of hay

Sep Cut Autumn Meadow grass, Gather and dispose of hay, Rake seed into soil, roll

2005

Jun Cut Spring Meadow, Gather and dispose of hay

Sep Cut Autumn Meadow grass, Gather and dispose of hay, Rake seed into soil, roll

Note: Extra days with volunteer activities will be planned around these dates